
GDAAC Notes for
MODIS Technical Team Meeting (1/15/98)

ECS:
● V2 Drop 1 and Drop 2 currentIy installed at DAAC.
● Early SSIT elements are up and running (SSIT workstations, science processors)
--> Drop 3 scheduled to-commence installation 1/16/98.
● Scheduled availability for operational use: 1/20/98
● Drop 3 is our target for fill SSIT as this will include a database schema change and include updated

ESDTS. The ESDTS and related files (MCFS) associated with these PGEs integrated into Drop 3
should not change from integration through launch.

MODIS PGE’s:

PGE07
● Delivered (12/5/97)
● Inspection completed (12/8/97)
● Phase I Integration completed (12/13/97)
● Phase 11 Integration further progress pending PGE patch (12/17/97)
--> Three Category 1 fixes completed
● Seven Category 2 or 3 fixes (disposition pending SDST action)

PGE11
● Delivered (1/7/98)
● Inspection in progress
● Four Category 1 fixes completed
--> Three Catego~ 2 or 3 fixes (disposition pending SDST action)

PGE08
● Delivered (1/13/98)
● Inspection in progress

V2 SSIT Agreement
● In progress since 9/97
● Baseline agreement pending SDST feedback of 1/9/98
● PGEs delivered prior to mutually baselined agreement or non-compliant with agreement may require

remedial work at the DA4C

BACKGROUND

Categories of PGE f~es at the DAAC:

Category 1: GDA4C SSIT staff fm the problem in the DAAC baseline, report action to SDST and
continue testing.

Category 2: GDAAC SSIT staff fm the problem at the direction of SDST and continue testing.
Category 3: GDAAC SSIT staff provides Baselined Algorithm Package to SDST to port back to TLCF

for bug fixes and possible retesting. SDST then makes redelivery to DAAC.

Phases of SSI&T:

Inspection:

Integration-I:

Integration-II:

Delivered Algorithm Package is inspected for contents and completeness. P(3E is inspected
for documentation, formats, file structures, and standards compliance.
PGE is built and run from the command line. Generated data product(s) are verified with
SDST supplied comparison file(s).
PGE is registered into ECS, including population of PDPS database. Test data is inserted
into the Data Server for staging into production. PGE execution is planned and scheduled
through ECS PDPS utilizing Autosys scheduler. Generated product(s) inserted into Data
Server. Generated data product is retrieved from Data Server for verification.


